
   
TCR Program – Application Alternative Project # 141 – March 2006  
  
Alameda  Union City; pedestrian bridge over Union Pacific rail lines Intermodal Station. 
   
($ X 1,000) 
Estimated Project Cost: $41,885 TCRP Funds Approved To Date: $2,000 
Total TCRP Funds Available: $2,000 Phases(s) Approved To Date: 1,4 
Lead Agency: City of Union City Implementing Agency: City of Union City 
   
TCRP Allocations To Date: $120  for Phase(s): 1 
Advance approved: $0     for Phase(s): N/A 
   
 
 
 
 

 
Project Summary:   
The original project was to provide a pedestrian grade separation across the UPRR tracks for safe access near 
the existing BART Station in Union City. The alternative project is to modify the existing Union City BART Station 
to allow integration of a future rail station (serving Capitol Corridor and future Dumbarton Rail), reconfigure the 
existing BART site to improve pedestrian, bike, vehicle and transit access to and through the station area, and 
reconfigure the existing BART parking lot to better adapt the existing 14-acre site for future Transit Oriented 
Development. 
 
The pedestrian grade separation will be built (below tracks) in conjunction with the future Dumbarton Rail Project. 
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Prior TCRP Action:   
• Original application was approved on July 11, 2001 (Resolution TA-01-11). 
• An Amendment was approved June 26, 2003, Resolution TAA-03-02, to update the project schedule.  Phase 1 

– ENV was delayed due to lengthy discussions with the various rail operators (BART, CCJPA, UP) on the 
design of the grade separation.  The delay in completing Phase 1 - ENV, in turn, delayed the start of the 
remaining phases.  

• An AB 1335 Letter of No Prejudice in the amount of $200,000 for Phase 2 was approved on September 24, 
2003 (TL-03-01). 

• An alternative project was approved March 16, 2006, and the LONP was abandoned (TAA-06-13). 
 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  No issues. 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Document, Preliminary Engineering, 7/01 3/02 $634
2 Plans, Specifications & Estimates 9/04 9/06 $3,436
3 Right of Way Acquisition 1/02 8/06 $2,000
4 Construction 9/06 12/08 $35,815

Total: $41,885

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $120 $1,880 $2,000
Proposed
Committed $30 $470 $500
Proposed
Committed $1,000 $1,000
Proposed
Committed $2,116 $2,116
Proposed
Committed $6,027 $6,027
Proposed  $11,787 $11,787
Committed $1,846 $713 $2,559
Proposed

TEA-LU Federal Committed $3,553 $3,553
Proposed

City RDA Local Committed $484 $590 $2,000 $6,245 $9,319
Proposed
Committed $3,024 $3,024
Proposed
Committed $634 $3,436 $2,000 $24,028 $30,098
Proposed $11,787 $11,787

Totals: $634 $3,436 $2,000 $35,815 $41,885

TCRP State

City RDA Local

CMA TIP Local

Measure B Local

STIP - RIP State

Totals:

FTA Funds Federal

CMAQ Federal


